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CHAPTER 1

INTRODUCTION TO
SYSTEMS ENGINEERING

MANAGEMENT

1.1 PURPOSE

The overall organization of this text is described
in the Preface. This chapter establishes some of
the basic premises that are expanded throughout
the book. Basic terms explained in this chapter are
the foundation for following definitions. Key sys-
tems engineering ideas and viewpoints are pre-
sented, starting with a definition of a system.

1.2 DEFINITIONS

A System Is …

Simply stated, a system is an integrated composite
of people, products, and processes that provide a
capability to satisfy a stated need or objective.

Systems Engineering Is…

Systems engineering consists of two significant
disciplines: the technical knowledge domain in
which the systems engineer operates, and systems
engineering management. This book focuses on
the process of systems engineering management.

Three commonly used definitions of systems
engineering are provided by the best known tech-
nical standards that apply to this subject. They all
have a common theme:

• A logical sequence of activities and decisions
that transforms an operational need into a de-
scription of system performance parameters and
a preferred system configuration. (MIL-STD-

499A, Engineering Management, 1 May 1974.
Now cancelled.)

• An interdisciplinary approach that encompasses
the entire technical effort, and evolves into and
verifies an integrated and life cycle balanced
set of system people, products, and process solu-
tions that satisfy customer needs. (EIA Standard
IS-632, Systems Engineering, December 1994.)

• An interdisciplinary, collaborative approach that
derives, evolves, and verifies a life-cycle bal-
anced system solution which satisfies customer
expectations and meets public acceptability.
(IEEE P1220, Standard for Application and
Management of the Systems Engineering
Process, [Final Draft], 26 September 1994.)

In summary, systems engineering is an interdisci-
plinary engineering management process that
evolves and verifies an integrated, life-cycle bal-
anced set of system solutions that satisfy customer
needs.

Systems Engineering Management Is…

As illustrated by Figure 1-1, systems engineering
management is accomplished by integrating three
major activities:

• Development phasing that controls the design
process and provides baselines that coordinate
design efforts,

• A systems engineering process that provides
a structure for solving design problems and
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Figure 1-1. Three Activities of Systems Engineering Management
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tracking requirements flow through the design
effort, and

• Life cycle integration that involves customers
in the design process and ensures that the system
developed is viable throughout its life.

Each one of these activities is necessary to achieve
proper management of a development effort. Phas-
ing has two major purposes: it controls the design
effort and is the major connection between the tech-
nical management effort and the overall acquisi-
tion effort. It controls the design effort by devel-
oping design baselines that govern each level of
development. It interfaces with acquisition man-
agement by providing key events in the develop-
ment process, where design viability can be as-
sessed. The viability of the baselines developed is
a major input for acquisition management Mile-
stone (MS) decisions. As a result, the timing and
coordination between technical development
phasing and the acquisition schedule is critical to
maintain a healthy acquisition program.

The systems engineering process is the heart of
systems engineering management. Its purpose is
to provide a structured but flexible process that
transforms requirements into specifications, archi-
tectures, and configuration baselines. The disci-
pline of this process provides the control and trace-
ability to develop solutions that meet customer
needs. The systems engineering process may be
repeated one or more times during any phase of
the development process.

Life cycle integration is necessary to ensure that
the design solution is viable throughout the life of
the system. It includes the planning associated with
product and process development, as well as the
integration of multiple functional concerns into the
design and engineering process. In this manner,
product cycle-times can be reduced, and the need
for redesign and rework substantially reduced.

1.3 DEVELOPMENT PHASING

Development usually progresses through distinct
levels or stages:
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Figure 1-2. Development Phasing
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• Concept level, which produces a system concept
description (usually described in a concept
study);

• System level, which produces a system descrip-
tion in performance requirement terms; and

• Subsystem/Component level, which produces
first a set of subsystem and component product
performance descriptions, then a set of
corresponding detailed descriptions of the
products’ characteristics, essential for their
production.

The systems engineering process is applied to each
level of system development, one level at a time,
to produce these descriptions commonly called
configuration baselines. This results in a series of
configuration baselines, one at each development
level. These baselines become more detailed with
each level.

In the Department of Defense (DoD) the configu-
ration baselines are called the functional baseline
for the system-level description, the allocated
baseline for the subsystem/ component performance

descriptions, and the product baseline for the sub-
system/component detail descriptions. Figure 1-2
shows the basic relationships between the baselines.
The triangles represent baseline control decision
points, and are usually referred to as technical re-
views or audits.

Levels of Development Considerations

Significant development at any given level in the
system hierarchy should not occur until the con-
figuration baselines at the higher levels are con-
sidered complete, stable, and controlled. Reviews
and audits are used to ensure that the baselines are
ready for the next level of development. As will be
shown in the next chapter, this review and audit
process also provides the necessary assessment of
system maturity, which supports the DoD
Milestone decision process.

1.4 THE SYSTEMS ENGINEERING
PROCESS

The systems engineering process is a top-down
comprehensive, iterative and recursive problem
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Figure 1-3. The Systems Engineering Process

solving process, applied sequentially through all
stages of development, that is used to:

• Transform needs and requirements into a set of
system product and process descriptions (add-
ing value and more detail with each level of
development),

• Generate information for decision makers, and

• Provide input for the next level of development.

As illustrated by Figure 1-3, the fundamental sys-
tems engineering activities are Requirements
Analysis, Functional Analysis and Allocation, and
Design Synthesis—all balanced by techniques and
tools collectively called System Analysis and Con-
trol. Systems engineering controls are used to track
decisions and requirements, maintain technical
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progress.

During the systems engineering process architec-
tures are generated to better describe and under-
stand the system. The word “architecture” is used
in various contexts in the general field of engi-
neering. It is used as a general description of how
the subsystems join together to form the system. It
can also be a detailed description of an aspect of a
system: for example, the Operational, System, and
Technical Architectures used in Command, Con-
trol, Communications, Computers, Intelligence,
Surveillance, and Reconnaissance (C4ISR), and
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DoD recognizes three universally usable architec-
tures that describe important aspects of the system:
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sary components of the systems engineering
process.
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system product by showing how it is broken down
into subsystems and components. The System
Architecture identifies all the products (including
enabling products) that are necessary to support
the system and, by implication, the processes
necessary for development, production/construc-
tion, deployment, operations, support, disposal,
training, and verification.

Life Cycle Integration

Life cycle integration is achieved through inte-
grated development—that is, concurrent consid-
eration of all life cycle needs during the develop-
ment process. DoD policy requires integrated
development, called Integrated Product and Prod-
uct Development (IPPD) in DoD, to be practiced
at all levels in the acquisition chain of command
as will be explained in the chapter on IPPD. Con-
current consideration of all life cycle needs can be
greatly enhanced through the use of interdiscipli-
nary teams. These teams are often referred to as
Integrated Product Teams (IPTs).

The objective of an Integrated Product Team is to:

• Produce a design solution that satisfies initially
defined requirements, and

• Communicate that design solution clearly,
effectively, and in a timely manner.

Multi-functional, integrated teams:

• Place balanced emphasis on product and process
development, and

• Require early involvement of all disciplines
appropriate to the team task.

Design-level IPT members are chosen to meet the
team objectives and generally have distinctive com-
petence in:

• Technical management (systems engineering),

• Life cycle functional areas (eight primary
functions),

• Technical specialty areas, such as safety, risk
management, quality, etc., or

• When appropriate, business areas such as
finance, cost/budget analysis, and contracting.

Life Cycle Functions

Life cycle functions are the characteristic actions
associated with the system life cycle. As illustrated
by Figure 1-4, they are development, production
and construction, deployment (fielding), opera-
tion, support, disposal, training, and verification.
These activities cover the “cradle to grave” life
cycle process and are associated with major func-
tional groups that provide essential support to the
life cycle process. These key life cycle functions
are commonly referred to as the eight primary
functions of systems engineering.

The customers of the systems engineer perform
the life-cycle functions. The system user’s needs
are emphasized because their needs generate the
requirement for the system, but it must be remem-
bered that all of the life-cycle functional areas
generate requirements for the systems engineer-
ing process once the user has established the basic
need. Those that perform the primary functions
also provide life-cycle representation in design-
level integrated teams.

Primary Function Definitions

Development includes the activities required to
evolve the system from customer needs to product
or process solutions.

Manufacturing/Production/Construction in-
cludes the fabrication of engineering test models
and “brass boards,” low rate initial production,
full- rate production of systems and end items, or
the construction of large or unique systems or sub-
systems.

Deployment (Fielding) includes the activities nec-
essary to initially deliver, transport, receive, pro-
cess, assemble, install, checkout, train, operate,
house, store, or field the system to achieve full
operational capability.
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Figure 1-4. Primary Life Cycle Functions
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Operation is the user function and includes
activities necessary to satisfy defined operational
objectives and tasks in peacetime and wartime
environments.

Support includes the activities necessary to pro-
vide operations support, maintenance, logistics,
and material management.

Disposal includes the activities necessary to ensure
that the disposal of decommissioned, destroyed,
or irreparable system components meets all
applicable regulations and directives.

Training  includes the activities necessary to
achieve and maintain the knowledge and skill levels
necessary to efficiently and effectively perform
operations and support functions.

Verification includes the activities necessary to
evaluate progress and effectiveness of evolving
system products and processes, and to measure
specification compliance.

Systems Engineering Considerations

Systems engineering is a standardized, disciplined
management process for development of system
solutions that provides a constant approach to
system development in an environment of change
and uncertainty. It also provides for simultaneous
product and process development, as well as a
common basis for communication.

Systems engineering ensures that the correct
technical tasks get done during development
through planning, tracking, and coordinating.
Responsibilities of systems engineers include:

• Development of a total system design solution
that balances cost, schedule, performance, and
risk,

• Development and tracking of technical
information needed for decision making,

• Verification that technical solutions satisfy
customer requirements,
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• Development of a system that can be produced
economically and supported throughout the life
cycle,

• Development and monitoring of internal and
external interface compatibility of the sys-
tem and subsystems using an open systems
approach,

• Establishment of baselines and configuration
control, and

• Proper focus and structure for system and major
sub-system level design IPTs.

1.5  GUIDANCE

DoD 5000.2-R establishes two fundamental
requirements for program management:

• It requires that an Integrated Product and
Process approach be taken to design wherever
practicable, and

• It requires that a disciplined systems engineer-
ing process be used to translate operational
needs and/or requirements into a system
solution.

Tailoring the Process

System engineering is applied during all acquisi-
tion and support phases for large- and small-scale
systems, new developments or product improve-
ments, and single and multiple procurements. The
process must be tailored for different needs and/or
requirements. Tailoring considerations include
system size and complexity, level of system
definition detail, scenarios and missions, con-
straints and requirements, technology base, major
risk factors, and organizational best practices and
strengths.

For example, systems engineering of software
should follow the basic systems engineering
approach as presented in this book. However, it
must be tailored to accommodate the software
development environment, and the unique progress

tracking and verification problems software devel-
opment entails. In a like manner, all technology
domains are expected to bring their own unique
needs to the process.

This book provides a conceptual-level description
of systems engineering management. The specific
techniques, nomenclature, and recommended
methods are not meant to be prescriptive. Techni-
cal managers must tailor their systems engineer-
ing planning to meet their particular requirements
and constraints, environment, technical domain,
and schedule/budget situation.

However, the basic time-proven concepts inherent
in the systems engineering approach must be re-
tained to provide continuity and control. For com-
plex system designs, a full and documented un-
derstanding of what the system must do should
precede development of component performance
descriptions, which should precede component
detail descriptions. Though some parts of the sys-
tem may be dictated as a constraint or interface, in
general, solving the design problem should start
with analyzing the requirements and determining
what the system has to do before physical alterna-
tives are chosen. Configurations must be controlled
and risk must be managed.

Tailoring of this process has to be done carefully
to avoid the introduction of substantial unseen risk
and uncertainty. Without the control, coordination,
and traceability of systems engineering, an envi-
ronment of uncertainty results which will lead to
surprises. Experience has shown that these
surprises almost invariably lead to significant
impacts to cost and schedule. Tailored processes
that reflect the general conceptual approach of this
book have been developed and adopted by profes-
sional societies, academia, industry associations,
government agencies, and major companies.

1.6  SUMMARY POINTS

• Systems engineering management is a multi-
functional process that integrates life cycle
functions, the systems engineering problem-
solving process, and progressive baselining.
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• The systems engineering process is a prob-
lem-solving process that drives the balanced
development of system products and processes.

• Integrated Product Teams should apply the sys-
tems engineering process to develop a life cycle
balanced-design solution.

• The systems engineering process is applied to
each level of development, one level at a time.

• Fundamental systems engineering activities are
Requirements Analysis, Functional Analysis/
Allocation, and Design Synthesis, all of which
are balanced by System Analysis and Control.

• Baseline phasing provides for an increasing
level of descriptive detail of the products and
processes with each application of the systems
engineering process.

• Baselining in a nut shell is a concept descrip-
tion that leads to a system definition which, in
turn, leads to component definitions, and then
to component designs, which finally lead to a
product.

• The output of each application of the systems
engineering process is a major input to the next
process application.
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